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Environmental Cleanup Office

July 10, 2003

Chip Humphrey
US Environmental Protection Agency, Region 10
811 SW 6th Avenue, 3rd Floor
Portland, OR 97204

Tara Martich
US Environmental Protection Agency, Region 10
1200 Sixth Ave, M/S ECL-115
Seattle, WA 98104

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for June 2003

Dear Mr. Humphrey and Ms. Martich:

This monthly status report contains information required by the Portland Harbor Superfund Site
Administrative Order on Consent.

1. ACTIONS TAKEN IN JUNE 2003
The following activities were taken in June 2003 to comply with the AOC:

• Laboratory analyses of Round 1 sediment and tissue samples continued

• The LWG continued the validation of sediment and tissue chemistry data

• The LWG continued a file review of upland sites to support source evaluation and PR?
identification

• The Upland Groundwater Data Review Report was submitted to EPA on June 2

• Round 1 Validated Sediment Data were submitted to EPA on June 12

• May 2003 Monthly Progress Report was submitted to EPA on June 26.

2. RESULTS OF SAMPLING, TESTS AND OTHER DATA RECEIVED

• The initial Round 1 data package for tissue samples analyzed for PCB Aroclors, chlorinated
pesticides, and lipids was received from Columbia Analytical Services and forwarded to
EPA.

• The initial Round 1 data package for SVOC analysis of tissue samples was received from
ARI and forwarded to EPA.

3. SCHEDULE FOR THE NEXT TWO MONTHS
The work described in the AOC that is planned for the months of July and August 2003 includes:

• Continue to monitor sediment stakes on a quarterly basis USEPA SF
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• Continue processing sediment and tissue chemistry samples
• Validate laboratory data for sediment and tissues
• Submit validated sediment data for dioxins/furans and PCB congeners and all validated tissue

data

• Submit a technical memorandum describing the proposed groundwater risk evaluation
framework.

Pending products currently under preparation by LWG and scheduled for submittal over the next two
months are listed in Table 1.

4. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS AND SOLUTIONS
None.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE
EPA comments or approvals have not been received on a number of milestones and documents that have
been submitted to EPA as required by the AOC; these documents and milestones are listed in Table 2.
The LWG requests document/milestone approvals to verify that the terms of the AOC are being met and
issues are resolved to maintain progress on the RI/FS.

If you have any questions, please give me a call at (206) 241-5185.

Sincerely,

Betsy Striplin

RI/FS Coordinator

Copies: LWG Repository
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Table 1. Status of LWG Products Pending Delivery to EPA (July/August 2003).

Deliverable/Milestone Description
First tissue PCS congeners data package
for validation by EPA

First tissue dioxins/furans data package for
validation by EPA

First sediment PCS congeners and
dioxins/furans data packages for validation
by EPA

First tissue butyltins data package for
validation by EPA

Proposed Groundwater Risk Evaluation
Framework

Cultural Resources Technical
Memorandum

Status
In preparation

In preparation

In preparation

In preparation

In preparation

Awaitine Statement of Work
from EPA

Review/Submittal Dates
Expected submittal date July 10,
2003

Expected submittal date July 1 0,
2003

Expected submittal date July 14.
2003

Expected submittal date July 14,
2003

Expected submittal date July 30.
2003

Pending

Jnderline indicates text change from May 2003 Monthly Progress Report.
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Table 2. Status of EPA Pending Review of Portland Harbor Deliverables (June 30, 2003).

Deliverable/Milestone Description

'['ethnical Memorandum: Proposed
Database Approach

Technical Memorandum: Data Quality
Objectives for Historical Data

ST A/Historic Bathymetry Integration
Report

SPI Survey

Historical Database

Written Approval Round 1 Field
Activities

Plant and Amphibian Reconnaissance
Survey Technical Memorandum

Seep Reconnaissance Technical
Memorandum

Summer 2002 Bathymetry Data Report

Summary of Round 1 Field Activities

Round 1 Field Sampling Report

Date of Draft
Deliverable or Request

December 20, 2001

December 20, 2001

April 26, 2002

April 26, 2002

April 26, 2002

December 3, 2002

February 2003

February 18,2003

February 26, 2003

February 28, 2003

March 14, 2003

Date EPA Comments Received

Pending

Pending

Pending

Pending

Pending

EPA init ial ly requested, and
received, summary of Rl Field
activities. Submittal date February
28, 2003.
EPA subsequently requested, and
received, detailed field sampling
report. Submittal date April 3,
2003.

Pending

Pending

Pending

Pending

Pending

Status/Action Taken

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending
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•fable 2. Status of EPA Pending Review of Portland Harbor Deliverables (June 30, 2003).

Deliverable/Milestone Description

Programmatic Work Plan

Adult Lamprey Harvest Technical
Memorandum

Hydrodynamic/Sedimentation Modeling
Approach Technical Memorandum

Round 2A Field Sampling Plan

Proposed Fish Consumption Rates
Technical Memorandum

2002 Sediment Stake Erosion/ Accretion
Monitoring Report

Response to EPA comments on Round 1
RI/FS Work Plan and Field Sampling Plan

(Revised) Benthic Analysis Approach
Technical Memorandum

Histor ical Chemistry Data Category
Reclassification Technical Memorandum

Upland Groundwater Data Review Report

Date of Draft
Deliverable or Request

March 31, 2003

April 4, 2003

April 4, 2003

April 17,2003

May 9, 2003

May 15, 2003

May 16,2003

May 20, 2003

May 30, 2003

June 2. 2003

Date EPA Comments Received

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Draft submitted January 13, 2003;
comments on draft received
through verbal communications in
management and subgroup
meetings, as well as in written
comments.
Comments on revision pending.

Pending

Pencling

Status/ Action Taken

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending
Underl ine indicates lexi change from May 2003 Monthly Progress Report.
Shading indicates action completed. Completed actions wil l be deleted after one month.
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